

Prototype v12 Implementation Proposal

Scope, schedule and cost to bring the Kyriq app in line with the v12 developer handoff

Prepared for Michael | Prepared by James Epale | 15 September 2026

1. Summary

I reviewed all 17 pages of the v12 prototype against the current Kyriq build. The prototype is a static click-through: it fixes the navigation and the order of the work, but every action button is a placeholder and no check image or side-by-side review screen exists in it yet.

The good news is that almost everything the prototype describes already works in the current app, and in most places the current app goes further. This is a restructure and a small number of new pages, not a rebuild.

The work splits cleanly into two phases:

- **Phase 1, core workflow:** the new layout, the 1-2-3-4 Reconcile flow, and consolidating the review screens. 2 days.
- **Phase 2, firm and platform pages:** Companies, Connections, Users and roles, History, Reports, Firm Admin and Stripe billing. 3 to 5 working days, 5 at most.

Total fixed cost for both phases is USD 1,200. Details are in section 5.

2. Answers to your questions

The 1-2-3-4 steps on the Reconcile page

Keep them. They are the strongest idea in the prototype and the current app has nothing that walks a person through the job in order. Two changes make them work in production:

- Step state comes from the real batch, not from which page is open. Today the four steps are plain links, so a user can click Approve before anything has been uploaded. Approve will stay locked until Review has no unresolved rows or the user has excluded them.
- Step 2 (Match) becomes a progress screen that moves on by itself when matching finishes. The user only ever acts on Upload, Review and Approve.

Letting someone jump straight in after subscribing or starting the trial

New users land directly on Step 1 of Reconcile. If QuickBooks is not connected yet, a Connect QuickBooks card appears above the upload box, right there in Step 1. Once connected the card disappears and they upload. Onboarding is therefore the same four steps they will use every day. No separate wizard, checklist or tour is needed.

Matching preferences under Settings

Agreed, it adds nothing there. Those thresholds are fixed in code today and no one has needed to change them. The panel will be removed. One control stays: the auto-approve threshold, placed next to the Approve All button on the Review step where it is actually used. If a per-company override is ever wanted, it belongs on the Company page.

3. Scope of work

Phase 1: core workflow (2 days)

Item	What changes
New app shell and sidebar	Prototype navigation: Reconcile, History, Reports, Companies, Connections, Users, Settings, Billing, Admin section.
Reconcile flow with real stepper	One route with Upload, Match, Review, Approve. Step state driven by the batch. Forward steps locked until ready.
Review step consolidation	Merge QB Match and QB Comparisons into one Review screen with the prototype's three tabs: Needs Attention, 100% Matches, All Checks. One scoring engine.
Side-by-side review modal	Check image next to the QuickBooks record, with the existing row actions (approve, remap, resolve, flag, note, edit in QB, create in QB, undo).
Approve and Clear step	Batch summary, pre-flight checklist, server-side validation, bulk clear in QuickBooks, audit entries.
Settings cleanup	Remove matching preferences panel. Auto-approve threshold moves to the Review step.

Phase 2: firm and platform pages (3 to 5 days, 5 max)

Item	What changes
Companies and Connections pages	Company list with status and last sync. Connections page with the prototype's connect and reconnect flow. Diagnostics and .QBO file import kept as a sub-section.
Users, roles and invitations	User, Firm Admin and Super Admin roles in the database with row-level security. Invite by email, change role, remove. Menu items hidden and routes enforced server-side by role.
Stripe billing and trial	Checkout for the three plans, webhooks as the

Item	What changes
	source of truth, customer portal for cards and invoices, usage metering per processed check, two-week trial capped at 200 checks.
History and Reports	Batch history with approver, status and export. Reports page with checks per period, auto-match rate, review rate and time saved, with date, company and account filters.
Firm Admin dashboard	Companies, completed this month, queues needing attention, active users, team activity, all from real batch data.
Marketing site alignment	Website copy and pricing brought in line with the app. Plan names and prices made consistent.
QA and cleanup	Responsive pass, removal of dead routes, end-to-end run of the full flow on a live QuickBooks sandbox.

4. Schedule

The schedule starts the working day after your page-by-page notes arrive. Days are working days.

Day	Work	You will see
1	New shell, sidebar, Reconcile route and stepper, Upload and Match steps wired.	Log in, land on Step 1, upload, watch Match run and auto-advance.
2	Review consolidation, side-by-side modal, Approve and Clear step, settings cleanup.	Full four-step flow working end to end. Phase 1 delivered for your review.
3	Companies and Connections pages. Users, roles and invitations.	Connect a company from the new Connections page. Invite a user, assign Firm Admin, confirm menu and access change by role.
4	Stripe billing and trial.	Start a trial, pick a plan, see usage count against the plan limit.
5	History and Reports, Firm Admin dashboard.	Past batches listed, reports with filters, firm overview. Phase 2 core delivered.
6	Marketing site alignment, QA, responsive pass, cleanup.	Phase 2 complete for your review.
7	Reserved for your review feedback and fixes.	Sign-off.

The timeline is short because we have build systems in place for this kind of work. The days above already include time for your feedback.

5. Cost

Item	Days	Cost (USD)
Phase 1: core workflow (shell, stepper, review consolidation, side-by-side modal, Approve and Clear, settings cleanup)	2	\$500
Companies and Connections pages	0.5	\$75
Users, roles and invitations	0.5	\$200
Stripe billing and trial	1	\$200
History and Reports	0.5	\$100
Firm Admin dashboard	0.5	\$50
Marketing site alignment	0.5	\$25
QA, responsive pass and cleanup	0.5	\$50
Total, both phases	6	\$1,200

This is a fixed price for the scope above. Phase 1 is USD 500 and Phase 2 is USD 700. Each phase is invoiced on delivery. Items you remove after your page-by-page review come off the total at the rates shown. Anything not listed here is quoted separately before it starts.

Third-party accounts are yours and not included: Stripe, Intuit developer, Vercel, Railway and Supabase. Stripe transaction fees are billed by Stripe.

6. What stays from the current build

The prototype does not show these, but they exist today and will carry into the new layout unless you tell me to drop them in your notes:

- Extraction engine choice (Tesseract, NuMarkdown, Gemini, hybrid), page and cheque ranges, re-extract, per-field confidence.
- Remap to a different QuickBooks transaction, resolve a discrepancy, create a missing check in QuickBooks, edit date, reference and memo in QuickBooks, undo an approval, flag with a reason, internal notes.
- Fix All Discrepancies (bulk push of amount, date and check number to QuickBooks).
- Vouching a check without a QuickBooks match.
- .QBO, .OFX and .QFX bank file import for clients without a QuickBooks subscription.
- Export to CSV, IIF, QuickBooks Online CSV, Xero, Zoho Books and Sage.
- QuickBooks diagnostics and data explorer.
- The Chrome extension that clears transactions inside QuickBooks.

7. Items to correct in the prototype

- The USD 497 plan is named Growth on the Billing page and Firm on the website.
- Overage pricing is not stated anywhere. The site only says a re-uploaded check counts again.
- There are no profile, password, two-factor or notification settings. I will add a basic Profile panel under Settings unless you prefer otherwise.
- The Upload page marks Step 1 as current but captions Steps 1 and 2 as Completed.
- History filters and export, and the Reports page, have no working controls. Both are covered in Phase 2.

8. What I need from you to start

- Your page-by-page notes on what to remove or change.
- Confirmation of the three plan names and prices to use everywhere (site, sign-up, billing).
- Stripe account access, or a go-ahead for me to create one under your details.
- A QuickBooks sandbox company for end-to-end testing.

9. Two questions before I start

- **Version 2 or replace?** Should I build this as a version 2 alongside the current app, so you can compare both while you do your page-by-page review, then switch over once you are happy? Or replace the current screens outright? I suggest version 2 with a switch-over. It costs nothing extra and you keep a fallback.
- **Screens in daily use.** Are there any current screens you or anyone else uses day to day that must not go away, even temporarily?

10. Services and accounts needed to go live

Code alone does not make Kyriq live. These are the outside services involved, what state each is in today, and what has to happen. All accounts should be in your name with me added as a collaborator so ownership stays with you.

Service	Status today	Action to go live	Approx. cost
Vercel	Live. Hosts kyriq.com.	Confirm plan is Pro. Hobby does not allow commercial use.	\$20 / month per seat
Railway	Live. Runs the OCR backend.	Confirm plan and turn on JWT enforcement.	\$5 to \$20 / month, usage based
Supabase	Live. Database and sign-in.	Confirm plan is Pro (backups, custom email sender, no pausing). Apply Phase 2 migrations.	\$25 / month
Intuit Developer	Set up. App points at	Confirm the app is under your	Free

Service	Status today	Action to go live	Approx. cost
	the production QuickBooks API.	Intuit account and keys are production, not sandbox.	
Google Gemini	Set up. Several keys rotated.	One Google Cloud project with billing on, replacing the rotated keys.	Pay per use, cents per 100 cheques
Hugging Face	Set up. Runs the NuMarkdown engine.	Confirm tier. Free tier is rate limited.	Free to \$9 / month
OpenAI	Set up. Fallback engine.	Confirm billing is on.	Pay per use, small
Domain	Registered. kyriq.com.	Nothing. Keep renewal current.	About \$15 / year
Stripe	Not set up.	Open account, add business details and bank, create the three plans. Built in Phase 2.	No monthly fee. About 2.9% + 30c per charge, plus about 0.7% on subscriptions
Email sender (Resend or Postmark)	Not set up.	Open account, verify kyriq.com, connect to Supabase for invites and resets.	Free to \$20 / month
Chrome Web Store	Not published.	Register developer account, submit the extension for review.	\$5 once
Error and uptime alerts (Sentry, UptimeRobot)	Not set up.	Optional. Free tiers are enough to start.	Free

Expected run rate before revenue is roughly USD 60 to 90 per month plus per-cheque AI usage. Stripe and Intuit will ask for your legal entity name, address, tax ID, payout bank account and a support email address.

Thanks for sending the prototype through. Reply with your notes whenever they are ready and I will confirm the start date.

James Epale